
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/18/2014

ESTIMATE SUMMARY 10:36:40

CONTID: C18727         ESTIMATE NO: 0008 FINL 2005

PCN: 18727-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 HARTSEL SOUTH OVERLAY PERCENT TIME:

PROJECT NO: STA009A-033                   

SH 9 HARTSEL SOUTH OVERLAY

NAME OF ROAD: 009A

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 02/18/2014 DATE TIME STARTED 05/30/2012

10170 Church Ranch Way, Ste. 201 DATE LET 05/03/2012 DATE WORK BEGAN 06/18/2012

 DATE AWARDED 05/14/2012 DATE TIME STOPPED 10/09/2013

 DATE CONTRACT EXECUTED 05/30/2012 DATE ACCEPTED 10/09/2013

Westminster CO 80021                  DATE NOTICE TO PROCEED 05/30/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,978,465.63 PARTICIPATING $ $ 1,680.16

AWARD PROJECT AMT: 4,279,311.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 64,189.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.39%

96,317.44

1,680.16

1,680.16

65,869.83

$

$

$

$

5,882,148.19

0.00

5,882,148.19

0.00

5,882,148.19

0.00

0.00

5,882,148.19

0.00

AMOUNT DUE 5,882,148.19 65,869.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,869.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

117.0 TIME ALLOW: 117

ORIG TIME ALLOW: 67
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 3,285.000

0.000

202-00201  
 

10,249.203,285.000

0.00

3,285.000

LF  

3.12000

0010 *Removal of Asphalt Mat (Planing) 19,447.000

0.000

202-00240  
 

43,561.2819,447.000

0.00

19,447.000

SY  

2.24000

0015 *Removal of Asphalt Mat (Planing) (Special) 3,548.000

0.000

202-00246  
 

16,036.963,548.000

0.00

3,548.000

SY  

4.52000

0020 Removal of Guardrail Type 3 479.000

0.000

202-01130  
 

833.46479.000

0.00

479.000

LF  

1.74000

0025 Removal of End Anchorage 16.000

-12.000

202-01300  
 

634.404.000

-1,903.20

16.000

EACH

158.60000

0030 Clean Culvert 4.000

0.000

202-04002  
 

1,822.964.000

0.00

4.000

EACH

455.74000

0035 Embankment Material (Complete In Place) 3,117.000

-180.000

203-00060  
 

151,314.242,937.000

-9,273.60

3,187.000

CY  

51.52000

0040 Embankment Material (Complete In Place) (Special) 40.000

0.000

203-00062  
 

4,603.2040.000

0.00

40.000

CY  

115.08000

0045 Blading 14.000

0.000

203-01500  
 

1,206.8014.000

0.00

14.000

HOUR

86.20000

0050 Backhoe 24.000

16.000

203-01510  
 

4,823.2040.000

1,929.28

40.000

HOUR

120.58000

0055 Dozing 6.000

16.000

203-01550  
 

3,340.2622.000

2,429.28

22.000

HOUR

151.83000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 14.000

0.000

203-01597  
 

2,592.2414.000

0.00

40.000

HOUR

185.16000

0065 Laborer 17.000

0.000

203-02330  
 

610.9817.000

0.00

40.000

HOUR

35.94000

0070 Structure Excavation 721.000

0.000

206-00000  
 

35,480.41721.000

0.00

721.000

CY  

49.21000

0075 Stockpile Topsoil 20.000

0.000

207-00210  
 

625.0020.000

0.00

20.000

CY  

31.25000

0080 *Erosion Log (12 Inch) 7,262.000

0.000

208-00002  
 

26,506.307,262.000

0.00

7,262.000

LF  

3.65000

0085 *Erosion Log (20 Inch) 36.000

0.000

208-00009  
 

202.3236.000

0.00

36.000

LF  

5.62000

0090 *Gravel Bag 48.000

0.000

208-00034  
 

242.8848.000

0.00

48.000

LF  

5.06000

0095 Concrete Washout Structure 8.000

0.000

208-00045  
 

2,083.448.000

0.00

8.000

EACH

260.43000

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,875.06000

0105 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

256.248.000

0.00

8.000

HOUR

32.03000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

73.70000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

343.762.000

0.00

2.000

HOUR

171.88000

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

65.37000

0125 Erosion Control Supervisor 80.000

0.000

208-00206  
 

17,250.4080.000

0.00

80.000

DAY 

215.63000

0130 *Seeding (Native) 3.800

0.100

212-00006  
 

10,959.553.900

281.01

3.900

ACRE

2,810.14000

0135 *Soil Conditioning 3.800

0.000

212-00032  
 

14,949.923.800

0.00

3.800

ACRE

3,934.19000

0140 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

3,147.35000

0145 *Spray-on Mulch Blanket 3.800

0.000

213-00012  
 

17,939.913.800

0.00

3.800

ACRE

4,721.03000

0150 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

16.86000

0155 *Soil Retention Blanket (Straw-Coconut) 0.000

490.000

216-00201  
 

1,651.30490.000

1,651.30

490.000

SY  

3.37000

0160 Aggregate Base Course (Class 6) 5,763.080

0.000

304-06000  
 

132,781.365,763.080

0.00

5,763.080

TON 

23.04000

0165 Hot Mix Asphalt (Patching) (Asphalt) 443.250

-262.160

403-00720  
 

19,068.78181.090

-27,605.45

443.250

TON 

105.30000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 58,995.660

0.000

403-34721  
 

4,027,633.7158,995.660

0.00

58,995.660

TON 

68.27000

0175 Emulsified Asphalt (Slow-Setting) 30,454.000

0.000

411-10255  
 

78,571.3230,454.000

0.00

30,454.000

GAL 

2.58000

0180 Riprap (18 Inch) 127.000

27.000

506-00218  
 

13,718.32154.000

2,405.16

154.000

CY  

89.08000

0185 Riprap (36 Inch) 231.000

0.000

506-00236  
 

21,878.01231.000

0.00

231.000

CY  

94.71000

0190 Concrete Slope and Ditch Paving 4.000

0.000

507-00000  
 

3,009.044.000

0.00

4.000

CY  

752.26000

0195 Concrete Class D 41.400

0.000

601-03000  
 

31,143.5641.400

0.00

41.400

CY  

752.26000

0200 Reinforcing Steel (Epoxy Coated) 1,924.000

0.000

602-00020  
 

3,001.441,924.000

0.00

1,924.000

LB  

1.56000

0205 24 Inch Corrugated Steel Pipe 16.000

0.000

603-10240  
 

3,409.4416.000

0.00

16.000

LF  

213.09000

0210 24 Inch Steel End Section 1.000

0.000

603-30024  
 

1,056.371.000

0.00

1.000

EACH

1,056.37000

0215 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

275.691.000

0.00

1.000

EACH

275.69000

0220 Guardrail Type 3 (6-3 Post Spacing) 883.000

0.000

606-00301  
 

14,807.91883.000

0.00

883.000

LF  

16.77000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Flared) 12.000

0.000

606-02005  
 

18,463.0812.000

0.00

12.000

EACH

1,538.59000

0230 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

41.53000

0235 *Fence Barbed Wire with Metal Posts 306.000

0.000

607-01000  
 

2,903.94306.000

0.00

306.000

LF  

9.49000

0240 *Fence (Plastic) 100.000

0.000

607-11525  
 

593.00100.000

0.00

100.000

LF  

5.93000

0245 Curb Type 6 (Section M) 4,505.000

-65.000

609-60011  
 

44,844.004,440.000

-656.50

4,505.000

LF  

10.10000

0250 Sign Panel (Class II) 18.000

0.000

614-00012  
 

450.0018.000

0.00

18.000

SF  

25.00000

0255 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000

0.000

614-01575  
 

250.0824.000

0.00

24.000

LF  

10.42000

0260 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000

0.000

614-01578  
 

750.022.000

0.00

2.000

EACH

375.01000

0265 *Mobilization 1.000

0.000

626-00000  
 

200,000.001.000

0.00

1.000

L S 

200,000.00000

0270 Public Information Services 0.000

1.000

626-01000  
 

7,492.961.000

7,492.96

1.000

L S 

7,492.96000

0275 *Epoxy Pavement Marking 1,698.000

0.000

627-00005  
 

106,447.621,698.000

0.00

1,698.000

GAL 

62.69000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pavement Marking Paint (Low VOC Solvent Base) 2,411.000

0.000

627-00012  
 

49,497.832,411.000

0.00

2,411.000

GAL 

20.53000

0285 Flagging 5,980.000

76.000

630-00000  
 

121,665.046,056.000

1,526.84

6,056.000

HOUR

20.09000

0290 Traffic Control Inspection 66.000

0.000

630-00007  
 

6,978.1866.000

0.00

66.000

DAY 

105.73000

0295 Traffic Control Management 116.000

4.000

630-00012  
 

86,085.60120.000

2,869.52

120.000

DAY 

717.38000

0300 Flashing Beacon (Portable) 2.700

0.300

630-80001  
 

2,061.783.000

206.18

4.000

EACH

687.26000

0305 Construction Traffic Sign (Panel Size A) 10.800

1.200

630-80341  
 

570.9612.000

57.10

12.000

EACH

47.58000

0310 Construction Traffic Sign (Panel Size B) 49.500

5.500

630-80342  
 

3,198.2555.000

319.83

55.000

EACH

58.15000

0315 Construction Traffic Sign (Panel Size C) 5.400

0.600

630-80343  
 

348.906.000

34.89

6.000

EACH

58.15000

0320 Portable Message Sign Panel 1.800

0.200

630-80355  
 

11,630.602.000

1,163.06

2.000

EACH

5,815.30000

0325 Drum Channelizing Device 49.500

5.500

630-80360  
 

1,628.5555.000

162.86

55.000

EACH

29.61000

0330 Concrete Barrier (Temporary) 225.000

25.000

630-80370  
 

8,500.00250.000

850.00

250.000

LF  

34.00000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Cone 217.800

24.200

630-80380  
 

2,047.32242.000

204.73

250.000

EACH

8.46000

0340 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

570.301.000

0.00

1.000

L S 

570.30000

0345 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

2,960.52000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

4,791.120

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Asphalt Pavement Incentive 0.000

-30,930.950

700-70012  
 

-30,930.95-30,930.950

-30,930.95

0.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 951.650

0.000

700-70016  
 

951.65951.650

0.00

951.650

F A 

1.00000

0370 F/A Roadway Smoothness Incentive 260,629.950

0.000

700-70018  
 

260,629.95260,629.950

0.00

260,629.950

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 16,838.350

0.000

700-70019  
 

16,838.3516,838.350

0.00

16,838.350

F A 

1.00000

0380 F/A On-The-Job Trainee 0.000

1,920.000

700-70023  
 

1,920.001,920.000

1,920.00

1,920.000

F A 

1.00000

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 30 In RCP 24.000

0.000

603-01300  
 

891.1224.000

0.00

24.000

LF  

37.13000

0640 30 In RCES 3.000

0.000

603-05030  
 

3,900.003.000

0.00

3.000

EACH

1,300.00000

0645 Added Item (Day)/ Liquidated Damages -8.000

0.000

900-00005  
 

-7,000.00-8.000

0.00

-8.000

DAY 

875.00000

0650 Added Item (Hour)/ 80.000

0.000

900-00010  
 

7,120.0080.000

0.00

80.000

HOUR

89.00000

CAT 5,651,773.69-44,865.705,736,936.63CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE H-13-E 

0390 Embankment Material (Complete In Place) 72.000

0.000

203-00060  
 

3,709.4472.000

0.00

72.000

CY  

51.52000

0395 Hot Mix Asphalt (Patching) (Asphalt) 0.000

49.910

403-00720  
 

5,255.5249.910

5,255.52

49.910

TON 

105.30000

0400 Guardrail Type 3 (6-3 Post Spacing) 284.500

0.000

606-00301  
 

4,771.06284.500

0.00

284.500

LF  

16.77000

0405 Transition Type 3G 8.000

-4.000

606-01370  
 

5,000.164.000

-5,000.16

8.000

EACH

1,250.04000

0410 End Anchorage (Flared) 8.000

-4.000

606-02005  
 

6,154.364.000

-6,154.36

8.000

EACH

1,538.59000

0415 Guardrail Type 7 (Precast) 108.000

0.000

606-99999  
 

5,029.56108.000

0.00

108.000

LF  

46.57000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE H-13-E 

0420 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

10.10000

CAT 29,920.11-5,899.0041,074.63CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE I-14-I 

0425 Removal of Curb 65.000

0.000

202-00201  
 

202.8065.000

0.00

65.000

LF  

3.12000

0430 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

6,896.061.000

0.00

1.000

EACH

6,896.06000

0435 Removal of Guardrail Type 3 411.000

0.000

202-01130  
 

715.14411.000

0.00

411.000

LF  

1.74000

0440 Removal of End Anchorage 0.000

4.000

202-01300  
 

634.404.000

634.40

4.000

EACH

158.60000

0445 Embankment Material (Complete In Place) 43.000

0.000

203-00060  
 

2,215.3643.000

0.00

43.000

CY  

51.52000

0450 Muck Excavation 135.000

0.000

203-00100  
 

3,712.50135.000

0.00

135.000

CY  

27.50000

0455 Structure Excavation 85.000

0.000

206-00000  
 

4,182.8585.000

0.00

85.000

CY  

49.21000

0460 Hot Mix Asphalt (Patching) (Asphalt) 0.000

74.570

403-00720  
 

7,852.2274.570

7,852.22

74.570

TON 

105.30000

0465 Riprap (18 Inch) 55.000

0.000

506-00218  
 

4,899.4055.000

0.00

55.000

CY  

89.08000



CONTID: C18727         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-14-I 

0470 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

0.000

SY  

89.37000

0475 Concrete Class D 29.000

0.000

601-03000  
 

21,815.5429.000

0.00

29.000

CY  

752.26000

0480 Reinforcing Steel (Epoxy Coated) 1,434.000

0.000

602-00020  
 

2,237.041,434.000

0.00

1,434.000

LB  

1.56000

0485 Guardrail Type 3 (6-3 Post Spacing) 142.500

0.000

606-00301  
 

2,389.73142.500

0.00

142.500

LF  

16.77000

0490 Transition Type 3G 4.000

0.000

606-01370  
 

5,000.164.000

0.00

4.000

EACH

1,250.04000

0495 End Anchorage (Flared) 4.000

0.000

606-02005  
 

6,154.364.000

0.00

4.000

EACH

1,538.59000

0500 Bridge Rail Type 10R 65.000

0.000

606-11010  
 

11,192.3565.000

0.00

65.000

LF  

172.19000

0505 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

10.10000

CAT 80,099.918,486.6280,099.91CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE J-14-F 

0510 Removal of Bridge Railing 0.000

64.000

202-00425  
 

707.8464.000

707.84

64.000

LF  

11.06000

0515 Removal of Guardrail Type 3 251.000

0.000

202-01130  
 

436.74251.000

0.00

251.000

LF  

1.74000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE J-14-F 

0520 Removal of End Anchorage 0.000

4.000

202-01300  
 

634.404.000

634.40

4.000

EACH

158.60000

0525 Embankment Material (Complete In Place) 0.000

100.000

203-00060  
 

5,152.00100.000

5,152.00

100.000

CY  

51.52000

0530 Hot Mix Asphalt (Patching) (Asphalt) 0.000

96.450

403-00720  
 

10,156.1996.450

10,156.19

96.450

TON 

105.30000

0535 Concrete (Patching) 1.000

0.000

601-06100  
 

1,053.161.000

0.00

1.000

CY  

1,053.16000

0540 Guardrail Type 3 (6-3 Post Spacing) 206.500

0.000

606-00301  
 

3,463.01206.500

0.00

206.500

LF  

16.77000

0545 Transition Type 3G 4.000

0.000

606-01370  
 

5,000.164.000

0.00

4.000

EACH

1,250.04000

0550 End Anchorage (Flared) 4.000

0.000

606-02005  
 

6,154.364.000

0.00

4.000

EACH

1,538.59000

0555 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

0.000

LF  

172.19000

0560 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

10.10000

CAT 32,757.8616,650.4332,757.86CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE J-14-C 

0565 Removal of Bridge Railing 91.000

0.000

202-00425  
 

1,006.4691.000

0.00

91.000

LF  

11.06000
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE J-14-C 

0570 Removal of Guardrail Type 3 200.000

0.000

202-01130  
 

348.00200.000

0.00

200.000

LF  

1.74000

0575 Removal of End Anchorage 0.000

4.000

202-01300  
 

634.404.000

634.40

4.000

EACH

158.60000

0580 Embankment Material (Complete In Place) 0.000

150.000

203-00060  
 

7,728.00150.000

7,728.00

150.000

CY  

51.52000

0585 Hot Mix Asphalt (Patching) (Asphalt) 0.000

41.230

403-00720  
 

4,341.5241.230

4,341.52

41.230

TON 

105.30000

0590 Timber Fastener (Galvanized) 3.000

0.000

509-50300  
 

1,163.793.000

0.00

3.000

EACH

387.93000

0595 Guardrail Type 3 (6-3 Post Spacing) 142.500

0.000

606-00301  
 

2,389.73142.500

0.00

142.500

LF  

16.77000

0600 Transition Type 3G 4.000

0.000

606-01370  
 

5,000.164.000

0.00

4.000

EACH

1,250.04000

0605 End Anchorage (Flared) 4.000

0.000

606-02005  
 

6,154.364.000

0.00

4.000

EACH

1,538.59000

0610 Bridge Rail Type 10R 91.000

81.000

606-11010  
 

29,616.68172.000

13,947.39

172.000

LF  

172.19000

0615 Curb Type 6 (Section M) 0.000

65.000

609-60011  
 

656.5065.000

656.50

65.000

LF  

10.10000

CAT 59,039.6027,307.8159,039.60CURRENT AMT0303 $ $ $
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PCN: 18727-BID    ESTIMATE RUN 02/18/2014

PROJECT: STA009A-033                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Field Office (Class 2) 1.000

0.000

620-00002  
 

13,812.551.000

0.00

1.000

EACH

13,812.55000

0625 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,661.051.000

0.00

1.000

EACH

12,661.05000

0630 Sanitary Facility 1.000

0.000

620-00020  
 

2,083.401.000

0.00

1.000

EACH

2,083.40000

CAT 28,557.000.0028,557.00CURRENT AMT0400 $ $ $

$ 5,882,148.171,680.16$5,978,465.63$CURRENT AMTPROJECT TOTAL


